
Estimated cost for Finishing Shalom Community Home Centre 

 

PHASES  ITEM  UNIT QUANTITY UNIT COST  TOTAL (Amount UGX)  

Painting  
    

  

  Undercoat Litres 5 11000  UGX                                     55,000  

  Silk Can 
litres 

2 140000  UGX                                   280,000  

  Weather guard  Can 
litres 

2 66000  UGX                                  132,000  

  Fila  Packs 12 2500  UGX                                     30,000  

  Sandpaper Pc 3 5000  UGX                                     15,000  

  Rollers pc 3 5000  UGX                                     15,000  

  Brushes pc 3 3500  UGX                                     10,500  

  Labour 
 

1 800,000  UGX                                   800,000  

  Sub total 
   

 UGX                                1,337,500  

Plumbing  
    

  

  Pipe 10 ft 1 17500  UGX                                     17,500  

  Angle Valve Pieces 2 15000  UGX                                     30,000  

  PPR+ Pieces 25 1500  UGX                                     37,500  

  PPR3/4 Pieces 8 12000  UGX                                     96,000  

  PPR Sockets Pieces 1 5000  UGX                                        5,000  

  PPR Sockets 
Adapter 

Pieces 3 5000  UGX                                     15,000  

  PPR Plain Elbow Pieces 25 2500  UGX                                     62,500  

  Solvent  Tin 1 10000  UGX                                     10,000  

  PVC TEE 1 1/2 2 2500  UGX                                        5,000  

  PVC Socket mix 
liner 

liner 2 15000  UGX                                     30,000  

  PPR mix inner Pieces 1 15000  UGX                                     15,000  

  PVC ½ Pieces 2 18000  UGX                                     36,000  

  Floor  trap Pieces 2 10000  UGX                                     20,000  

  PPR gate valve 3 3/4 1 20000  UGX                                     20,000  

  PPR Crossover Pieces 4 5000  UGX                                     20,000  

  Sink Pieces 1 120000  UGX                                  120,000  

  PPR Tee Plain 
socket  

Pieces 10 2000  UGX                                     20,000  

  PPR Elbow 
Adapter 

Pieces 25 5000  UGX                                  125,000  

  Hard core rocks Trip 1 110000  UGX                                  110,000  

  Tap set 4 15000  UGX                                     60,000  

  Labour 
   

 UGX                                  700,000  

  Sub total 
   

 UGX                             1,554,500  

Fencing  Cement bags 6 26000  UGX                                  156,000  

  Red Oxide 3kg 3 12000  UGX                                     36,000  



  DPC Meters 10 3000  UGX                                     30,000  

  Brick 
 

15000 230  UGX                             3,450,000  

  DPC Meters 20 3000  UGX                                     60,000  

  Sand  Plasta Trips 7 110000  UGX                                  770,000  

  Sand Lake Trips 8 115000  UGX                                  920,000  

  Hard core Trips 4 120000  UGX                                  480,000  

  Eucalyptus poles poles 20 3000  UGX                                     60,000  

  Labour  
 

5 300000  UGX                               1,500,000  

  Sub total 
   

 UGX                              7,462,000  

  
    

  

  Grand Total        UGX                            10,354,000  

 


